BILL NO. S-87-10-38

SPECIAL ORDINANCE NO. S-283-87

AN ORDINANCE approving Change Order No. 1 for Resolution 442-87, Hawthorne-McClellan Storm Sewer, with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 for Resolution 442-87, Hawthorne-McClellan Storm Sewer, with Land, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order is necessary to adjust contract amount to match actual quantities for construction;

involving a net decrease of Thirteen Thosuand Five Hundred Eighty and 52/100 Dollars ($13,580.52), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Charles B. Redd
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 10-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd seconded by Henry, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
DILARICO	✓				

DATE: 11-10-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) (GENERAL) (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-283-87 on the 10th day of November, 1987,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. Giaquinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of November, 1987, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 13th day of November, 1987, at the hour of 10:00 o'clock A.M.,E.S.T.

Win Moses Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. #1
Project No.
Name of Project: HAWTHORNE/McCLELLAN

Resolution No. 442-87
Board Order No. 26-87
Date: 1 October 1987

To: _____
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED			
			Total Decrease	16,690.45	
			Total Increase		3,109.93
		Net (Decrease) (~~Increase~~)	Contract Price	13,580.52	

The sum of $ 13,580.52 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 116,082.15
Current Contract Price Adjusted by Previous Change Order	$ 116,082.15
New Contract Price including this Change Order	$ 102,501.63

The time provided for completion in the contract for this project is (unchanged ~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ Chief Engineer Date 10-12-87

Accepted by: _____ Contractor Date 10-5-87

Approved by: _____ City Engineer Date 10-12-87

Approved by: _____ Owner Date 10-21-87

Attested by: _____ Clerk Date 10-21-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	1 LF	24" RCP Class III	39.70		39.70
2	15.5 LF	18" RCP Class III	25.95		402.23
3	6 LF	15" RCP Class III	21.80	130.80	
4	453 LF	12" RCP Class IV	13.00	5,889.00	
6	1 EA	Manhole Type I-A	2,165.00		2,165.00
7	1 EA	Manhole type I-F	2,235.00	2,235.00	
8	3 EA	CFW Inlets	740.00	2,220.00	
9	1 EA	Reconstruct CB to Inlet	320.00		320.00
10	270 CY	Special Backfill #53-#73 Stone	7.25	2,092.50	
11	396 SY	Double Chip and Seal	2.40	950.40	
12	45 TN	#11 Stone for Alley and Drive	13.10	589.50	
13	366 SY	2" Seed, Mulch, inc. topsoil	0.50		183.00
14	30 LF	Concrete Curb	9.25	277.50	
16	60 LF	Remove existing 12" CMP	7.00	420.00	
18	55 SY	Concrete pavement 6"plain	20.25	1,113.75	
19	40 SY	Concrete Walk	19.30	772.00	
			Total Decrease	16,690.45	
			Total Increase		3,109.93
	Net (Decrease) (~~Increase~~)		Contract Price	13,580.52	

Change Order No. 1

Resolution No. 442-87

Board Order No. 26-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To adjust contract amount to match actual quantities for construction

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Don Hanley Project Engineer

7198

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 for Res. 442-87, Hawthorne-McClellan Storm Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 442-87, Hawthorne-McClellan Storm Sewer is necessary to adjust contract amount to match actual quantities for construction. Land, Inc. is the Contractor.

D-87-10-38

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $13,580.52

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-10-38

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 for Resolution 442-87, Hawthorne-McClellan Storm Sewer, with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID ~~(ORDINANCE)~~ (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ~~(ORDINANCE)~~ (RESOLUTION)

YES		NO
	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
	THOMAS C. HENRY	
	BEN A. EISBART	
	SAMUEL J. TALARICO	

CONCURRED IN 11-10-87

SANDRA E. KENNEDY
CITY CLERK